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Date: November 21, 2015 

 

Team: 

Jeff Criner 
Yellow Jacket Drilling (50K Crew) 
 
Health and Safety: 

1. Weston team safety topics included situational awareness and working in cold weather 
conditions.  Driving awareness was also discussed as part of moving drill rig and 
equipment from NKD-07 to SAG PV location.   
 

Activities Completed: 
 

1. Yellow Jacket Drilling grouted NKD-07 and began moving the drill rig and support 

equipment to  property.  Site restoration was also initiated.        

2. Weston confirmed with  that beginning the SAG well before the Thanksgiving 

Holiday was acceptable.   is fine with us working as long as we keep the gates 

closed coming and going. 

3. Weston measured water in NKD-06 at approximately 270 ft from TOC.  Minor site 

restoration is needed. 

4. No information was collected at NKD-05.  Full restoration is needed. 

5. Minor restoration is needed at NKD-03. 

6. Weston discussed the results of NKD-07 drilling including no viable water being identified 

with .   

 
Planned Activities for November 22, 2015: 
 

1. Yellow Jacket Drilling to move remaining equipment to  property. 
2. Set 13 3/8 in. steel casing to approximately 100 ft bgs to isolate alluvial zone. 

 
Schedule: 
 

1. Jeff Criner to demobilization early Monday, November 23, 2015. 
2. Yellow Jacket Drilling to finish site restoration at NKD-07 on Monday after bobcat flat tire 

is repaired. 
3. Yellow Jacket Drilling will demobilize late Monday, November 23, 2015. 
4. Patrick Buster will mobilize on November 30, 2015, with drilling commencing on 

December 1, 2015. 
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